COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/02/2009

ESTIMATE SUMMARY 10:07:22
CONTID: C17271 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17271-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 200 WORK DAYS
I-18-G BRIDGE REPLACEMENT PROJ PERCENT TIME: 4.50 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: ES20243-076
I-18-G BRIDGE REPLACEMENT PROJ
NAME OF ROAD: 024G
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/23/2009 DATE TIME STARTED 09/16/2009
9540 E. 104th Avenue DATE LET 08/06/2009 DATE WORK BEGAN
DATE AWARDED 08/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/15/2009 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/16/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,883,358.48 PARTICIPATING $ 108,918.41 $ 108,918.41
AWARD PROJECT AMT: $  2,419,795.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 3.78% TOTAL EARNINGS 108,918.41 108,918.41
FUNDS AVAILABLE: $ 2,774,440.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 108,918.41 108,918.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,267.55 -3,267.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 105,650.86 105,650.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 105,650.86 105,650.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 105,650.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE A

0005 201-00000  CLEARING AND GRUBBING 0.500 0.000
LS 0.100 1,850.00
18,500.00000 0.100 1,850.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0011 202-00010  REMOVAL OF TREE LARGE TREE 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0012 202-00010  REMOVAL OF TREE MEDIUM TREE 3.000 0.000
EACH 3.000 1,125.00
375.00000 3.000 1,125.00
0015 202-00015  REMOVAL OF HEADWALL 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0020 202-00035  REMOVAL OF PIPE 48.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0025 202-00037  REMOVAL OF END SECTION 1.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0030 202-00090  *REMOVAL OF DELINEATOR 52.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0035 202-00220  REMOVAL OF ASPHALT MAT 483.000 0.000
sY 0.000 0.00
3.75000 0.000 0.00
0040 202-00250  *REMOVAL OF PAVEMENT MARKING 1,067.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0045 202-01000  *REMOVAL OF FENCE 1,841.000 0.000
LF 0.000 0.00

0.75000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE A

0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 988.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0060 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,300.000 0.000
cY 0.000 0.00
3.00000 0.000 0.00
0070 203-00100 MUCK EXCAVATION 788.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0075 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0080 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01515 BACKHOE (LANDSCAPING) 5.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0090 203-01555 DOZING (LANDSCAPING) 5.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0095 203-01597 POTHOLING 50.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0100 203-01622 *SWEEPING (WITH PICKUP BROOM) 75.000 0.000
HOUR 0.000 0.00

130.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE A

0105 207-00305 WETLAND TOPSOIL 444.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0110 207-00310 STOCKPILE WETLAND TOPSOIL 444.000 0.000
cY 0.000 0.00
10.50000 0.000 0.00
0115 208-00002 *EROSION LOG (12 INCH) 780.000 0.000
LF 10.000 40.00
4.00000 10.000 40.00
0120 208-00020 *SILT FENCE 4,750.000 0.000
LF 2,320.000 2,320.00
1.00000 2,320.000 2,320.00
0125 208-00033 *SEDIMENT TRAP 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0130 208-00040 *CHECK DAM 3.000 0.000
EACH 0.000 0.00
138.00000 0.000 0.00
0135 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.050 28.75
575.00000 0.050 28.75
0140 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0145 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 320.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0150 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 320.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0155 208-00206 *EROSTION CONTROL SUPERVISOR 100.000 0.000
DAY 15.000 1,875.00

125.00000 15.000 1,875.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SITE A
0156 210-01000 RESET FENCE 956.000 0.000
LF 956.000 1,988.48
2.08000 956.000 1,988.48
0160 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0165 212-00006 *SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0170 212-00028 *SEEDING (WETLANDS) 0.180 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0175 212-00032 *SOIL CONDITIONING 4.000 0.000
ACRE 0.000 0.00
850.00000 0.000 0.00
0180 213-00002 *MULCHING (WEED FREE HAY) 4.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0185 213-00004 *MULCHING (WEED FREE STRAW) 1.180 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 800.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0195 213-00100 *SOIL BINDER 8.000 0.000
ACRE 0.000 0.00
525.00000 0.000 0.00
0200 214-01010 *BRUSH LAYER CUTTING 125.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
0205 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 500.000 0.000
sy 0.000 0.00
1.90000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SITE A
0210 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 550.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0215 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 235.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0225 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0230 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 261.000 0.000
TON 0.000 0.00
74.00000 0.000 0.00
0235 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 161.000 0.000
GAL 0.000 0.00
1.65000 0.000 0.00
0240 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 1,843.000 0.000
sy 0.000 0.00
2.60000 0.000 0.00
0245 420-00104 GEOTEXTILE (EROSION CONTROL) (CLASS 3) 1,600.000 0.000
sY 0.000 0.00
1.50000 0.000 0.00
0250 506-00030 GROUTED RIPRAP 246.000 0.000
cy 0.000 0.00
72.00000 0.000 0.00
0255 506-00036 GROUTED RIPRAP (36 INCH) (SPECIAL) 14.000 0.000
cY 0.000 0.00
94.00000 0.000 0.00
0260 506-00209 RIPRAP (9 INCH) 3.300 0.000
cy 0.000 0.00
72.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY SITE A
0265 506-00218 RIPRAP (18 INCH) 452.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0270 601-03030 *CONCRETE CLASS D (BOX CULVERT) 2.000 0.000
cy 0.000 0.00
395.00000 0.000 0.00
0275 602-00000 *REINFORCING STEEL 113.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
0280 603-01180 18 INCH REINFORCED CONCRETE PIPE 95.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0285 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0290 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
92.00000 0.000 0.00
0295 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
96.00000 0.000 0.00
0300 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,841.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0305 607-11525 FENCE (PLASTIC) 4,750.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0310 612-00001 *DELINEATOR (TYPE I) 44.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0315 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE A

0320 617-03010 DETOUR CULVERT PIPE 160.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0325 621-00425 *DETOUR 1.000 0.000
LS 0.000 0.00
159,000.00000 0.000 0.00
0330 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.175 3,281.25
18,750.00000 0.175 3,281.25
0335 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
51,825.00000 0.000 0.00
0340 627-00005 *EPOXY PAVEMENT MARKING 30.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0345 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
37.00000 0.000 0.00
0350 630-00000 *FLAGGING 2,000.000 0.000
HOUR 0.000 0.00
22.50000 0.000 0.00
0355 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 0.000
DAY 9.000 855.00
95.00000 9.000 855.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 0.000
DAY 4.000 1,720.00
430.00000 4.000 1,720.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 1.000 540.00
540.00000 1.000 540.00
0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00

107.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE A

0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 8.000 260.00
32.50000 8.000 260.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000
EACH 5.000 215.00
43.00000 5.000 215.00
0385 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 175.000 0.000
SF 87.500 1,400.00
16.00000 87.500 1,400.00
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 4,250.00
4,250.00000 1.000 4,250.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
107.00000 0.000 0.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 9.000 288.00
32.00000 9.000 288.00
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 4,500.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0410 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 18.000 112.50
6.25000 18.000 112.50
0415 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE A

0430 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0450 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,012.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 3,450.500 3,450.50
1.00000 3,450.500 3,450.50
CAT 0200 CURRENT AMT $ 1,167,723.98 $ 26,599.48 S 26,599.48

CAT NO0201 ROADWAY SITE B

0470 201-00000 CLEARING AND GRUBBING 0.500 0.000
LS 0.100 1,850.00
18,500.00000 0.100 1,850.00
0475 202-00035 REMOVAL OF PIPE 20.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0480 202-00220 REMOVAL OF ASPHALT MAT 805.000 0.000
SY 0.000 0.00

3.75000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SITE B

0485 202-01000 *REMOVAL OF FENCE 1,290.000 0.000
LF 0.000 0.00
0.75000 0.000 0.00
0490 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 33,760.000 0.000
cY 0.000 0.00
3.00000 0.000 0.00
0495 203-00100 MUCK EXCAVATION 1,810.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0500 206-00000 STRUCTURE EXCAVATION 950.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0505 206-00100 STRUCTURE BACKFILL (CLASS 1) 336.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0510 207-00205 TOPSOIL 3,290.000 0.000
cy 0.000 0.00
6.75000 0.000 0.00
0515 207-00210 STOCKPILE TOPSOIL 3,140.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0520 208-00002 *EROSION LOG (12 INCH) 560.000 0.000
LF 170.000 680.00
4.00000 170.000 680.00
0525 208-00011 *EROSION BALES (WEED FREE) 24.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0530 208-00020 *SILT FENCE 950.000 0.000
LF 454.000 454.00
1.00000 454.000 454.00
0535 208-00033 *SEDIMENT TRAP 1.000 0.000
EACH 0.000 0.00

1,050.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SITE B

0540 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0545 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 2,600.00
1,300.00000 2.000 2,600.00
0550 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 120.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0555 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 120.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0560 208-00206  *EROSION CONTROL SUPERVISOR 100.000 0.000
DAY 0.000 0.00
125.00000 0.000 0.00
0565 211-03005  DEWATERING 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0570 212-00022  *SEEDING (RIPARIAN) 4.420 0.000
ACRE 0.000 0.00
380.00000 0.000 0.00
0575 213-00004  *MULCHING (WEED FREE STRAW) 4.420 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0580 213-00011  *MULCHING (HYDRAULIC) 1.600 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0585 214-00220  *DECIDUOUS TREE (2 INCH CALIPER) 216.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0590 214-00310  *DECIDUOUS SHRUB (1 GALLON CONTAINER) 1,600.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SITE B

0595 214-00410 *EVERGREEN TREE (1 GALLON CONTAINER) 72.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0600 215-00700 *TRANSPLANT SOD 1,850.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0605 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,800.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0610 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0615 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,130.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0620 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000
TON 0.000 0.00
74.00000 0.000 0.00
0625 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 98.000 0.000
GAL 0.000 0.00
1.65000 0.000 0.00
0630 501-00000 *STEEL SHEET PILING (TYPE I) 53,400.000 0.000
SF 197.100 1,330.43
6.75000 197.100 1,330.43
0635 506-00224 RIPRAP (24 INCH) 2,530.000 0.000
cy 0.000 0.00
42.00000 0.000 0.00
0640 506-00406 SOIL RIPRAP (6 INCH) 2,416.000 0.000
cY 0.000 0.00
34.00000 0.000 0.00
0645 506-00418 SOIL RIPRAP (18 INCH) 2,240.000 0.000
cy 0.000 0.00

34.00000 0.000 0.00
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PCN: 17271-BID ESTIMATE RUN 11/02/2009
PROJECT: ES20243-076 ESTIMATE NO: 0001 10:07:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SITE B

0650 514-00100 *HAND RAIL 64.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0655 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 96.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0660 607-00005 *END POST 18.000 0.000
EACH 2.000 184.00
92.00000 2.000 184.00
0665 607-00010 *CORNER AND LINE BRACE POST 5.000 0.000
EACH 5.000 480.00
96.00000 5.000 480.00
0670 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,325.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0675 607-11525 FENCE (PLASTIC) 4,085.000 0.000
LF 1,980.000 3,960.00
2.00000 1,980.000 3,960.00
0680 607-11530 *FENCE (SPECIAL) 940.000 0.000
LF 940.000 2,115.00
2.25000 940.000 2,115.00
0685 607-11580 *FENCE (TEMPORARY) 655.000 0.000
LF 655.000 2,456.25
3.75000 655.000 2,456.25
0690 607-60113 *12 FOOT GATE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0695 607-60116 *16 FOOT GATE 3.000 0.000
EACH 1.000 320.00
320.00000 1.000 320.00
0700 607-60117 *16 FOOT GATE (SPECIAL) 4.000 0.000
EACH 0.000 0.00

320.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SITE B
0705 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.175 3,281.25
18,750.00000 0.175 3,281.25
0710 626-00000 *MOBILIZATION 0.500 0.000
L S 0.000 0.00
51,825.00000 0.000 0.00
0715 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0720 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 2.000 65.00
32.50000 2.000 65.00
0725 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 0.000
EACH 1.000 43.00
43.00000 1.000 43.00
0730 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 1,100,522.75 § 19,818.93$ 19,818.93
CAT NO0300 STRUCTURE NO. I-18-BQ
0735 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0740 206-00000 STRUCTURE EXCAVATION 3,760.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0745 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,338.000 0.000
cYy 0.000 0.00
28.00000 0.000 0.00
0750 206-00505 FILTER MATERIAL (SPECIAL) 628.000 0.000
cy 0.000 0.00
45.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. I-18-BQ

0755 206-01750 *SHORING 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
0760 304-06000 AGGREGATE BASE COURSE (CLASS 6) 488.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0765 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 47.000 0.000
TON 0.000 0.00
74.00000 0.000 0.00
0770 506-01020 GEOGRID REINFORCEMENT 769.000 0.000
SY 0.000 0.00
6.25000 0.000 0.00
0775 509-00001 *STRUCTURAL STEEL (GALVANIZED) 66.000 0.000
1B 0.000 0.00
12.00000 0.000 0.00
0780 601-03030 *CONCRETE CLASS D (BOX CULVERT) 532.000 0.000
cY 0.000 0.00
395.00000 0.000 0.00
0785 602-00020 *REINFORCING STEEL (EPOXY COATED) 101,560.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0300 CURRENT AMT $ 413,190.25 $ 0.00$ 0.00
CAT NOO0301 STRUCTURE - SITE B
0790 601-03030 *CONCRETE CLASS D (BOX CULVERT) 74.000 0.000
cy 0.000 0.00
395.00000 0.000 0.00
0795 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,842.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0800 603-71208 12X8 FOOT CONCRETE BOX CULVERT (PRECAST) 144.000 0.000
LF 0.000 0.00
740.00000 0.000 0.00

CAT 0301 CURRENT AMT $ 139,421.50 $ 0.00$ 0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0805 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 22,500.00
22,500.00000 1.000 22,500.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 35,000.00
35,000.00000 1.000 35,000.00
0815 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 5,000.00
2,500.00000 2.000 5,000.00
CAT 0400 CURRENT AMT § 62,500.00 $ 62,500.00 % 62,500.00
PROJECT TOTAL CURRENT AMT § 2,883,358.48 $ 108,918.41 $ 108,918.41



